Rpt-ID: RCPESPRJ Georgia Date: (9/09/2015
User: krender Department of Transportation Page 1 of 11

Estimate Summary By Project
Contract ID: B14363-12-000-0 Estimate Number: 0045 Pay Period: 08/01/2015

to 08/31/2015

Contract Location: Time Allowed: 1239 Days
7.915 MILES OF WIDENING AND RECONSTRUCTION ON SR Elapsed Calender Days: 1105 Days
Percent Time: 89.18
District: 1 Area: 01
Contractor:

E. R. SNELL CONTRACTOR, INC. Date Let: 06/22/2012

P. O. BOX 306 Date Awarded: 07/24/2012
Date Contract Executed: 08/07/2012
Date Notice to Proceed: 08/22/2012

SNELLVILLE GA 30078-0306 Date Work Began: 10/09/2012

Phone: (770)985-0600 Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 01/12/2016

Surety Co: TRAVELERS CASUALTY AND SURETY CO OF AMERICA

Current Contract Amount $43,304,961.67 Counties:

Original Contract Amount $38,446,332.61 Hall

Funds Available $11,497,009.59

Percent Complete 73.45%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
162430-.01000 $43,304,961.67 $38,446,332.61 $11,497,009.59 73.45% $891,847.92

Chief Engineer



Rpt-ID: RCPESPRJ Georgia Date: (9/09/2015

User: krender Department of Transportation Page 2 of 11

Estimate Summary By Project

Contract ID: B14363-12-000-0 Estimate Number: 0045 Pay Period: 08/01/2015

to 08/31/2015

Project Number: 162430-.01000 SR 347 - 7.915 MI WIDENING & RECONSTRUCTIOP

Federal State Project Number:  STP00-2984-00(001)

Total to Date

Prev to Date

This Estimate

Participating $25,446,361.27 $24,732,882.95 $713,478.32
Non-Participating $6,361,590.81 $6,183,221.21 $178,369.60
Total Earnings $31,807,952.08 $30,916,104.16 $891,847.92
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $31,807,952.08 $30,916,104.16 $891,847.92
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $95,000.00 $95,000.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent ($95,000.00) ($95,000.00) $0.00
Total: $31,807,952.08 $30,916,104.16

$891,847.92

Total Payable:
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User: krender

Contract ID:

Georgia
Department of Transportation
Estimate Summary By Project
0045

B14363-12-000-0 Estimate Number:

Date: 09/09/2015

Page 3 of 11

Pay Period:

08/01/2015

to 08/31/2015

Project Number 162430-.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ASPHALT
0005 310-1101 GR AGGR BASE CRS, INCL MATL TN 308,500.000 268,161.002
15.000 21,614.220
289,775.222 $324,213.30 $4,346,628.33
0010 318-3000 AGGR SURF CRS TN 2,100.000 15,385.580
15.500 811.950
16,197.530 $12,585.23 $251,061.72
0011 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN .000 83.170
TL & H LIME 54.570 73.440
156.610 $4,007.62 $8,546.21
Temporary Asphalt 25mm Superpave Incl. Bitum Mat'l
0015 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 1,000.000 1,677.610
75.560 18.570
1,696.180 $1,403.15 $128,163.36
0020 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN 127,501.000 95,984.935
TL & H LIME 55.320 1,682.250
97,667.185 $93,062.07 $5,402,948.67
0030 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN 45,087.000 33,360.380
L & H LIME 56.550 1,396.430
34,756.810 $78,968.12 $1,965,497.61
0031 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN .000 6,513.630
L & H LIME 55.800 241.700
6,755.330 $13,486.86 $376,947.41
Temporary Asphalt 19mm Superpave Incl. Bitum Mat'l
0035 413-1000 BITUM TACK COAT GL 52,912.000 34,325.000
3.060 789.000
35,114.000 $2,414.34 $107,448.84
0040 432-5010 MILL ASPH CONC PVMT, VARIABLE DEPTH SY 5,000.000 21,271.086
4.200 .000
21,271.086 $.00 $89,338.56
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Estimate Summary By Project
Contract ID:

B14363-12-000-0 Estimate Number: 0045

Date: 09/09/2015

Page 4 of 11

Pay Period:

08/01/2015

to 08/31/2015

Project Number 162430-.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ASPHALT
0045 441-0016 DRIVEWAY CONCRETE, 6 IN TK SY 4,763.000 2,630.964
28.500 237.834
2,868.798 $6,778.27 $81,760.74
0055 441-4030 CONC VALLEY GUTTER, 8 IN SY 3,520.000 2,314.678
32.750 260.152
2,574.830 $8,519.98 $84,325.68
Category Amount: $545,438.94  $12,842,667.13
Category Number: (0020 ROADWAY
0065 150-1000 TRAFFIC CONTROL - LS 1.000 .938
702500.000 -.044
.894 $-30,910.00 $628,035.00
STP00-2984-00(001)
0080 441-0104 CONC SIDEWALK, 4 IN SY 92,874.000 70,544.181
17.000 2,797.723
73,341.904 $47,561.29 $1,246,812.37
0090 441-0740 CONCRETE MEDIAN, 4 IN SY 28,636.000 16,418.549
17.500 3,219.219
19,637.768 $56,336.33 $343,660.94
0100 441-6222 CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF 83,778.000 67,039.480
9.950 4,625.000
71,664.480 $46,018.75 $713,061.58
0105 441-6740 CONC CURB & GUTTER, 8 INX 30 IN, TP 7 LF 75,003.000 52,079.800
10.000 5,365.000
57,444.800 $53,650.00 $574,448.00
0115 515-2020 GALV STEEL PIPE HANDRAIL, 2 IN, ROUND LF 421.000 439.000
30.250 .000
439.000 $.00 $13,279.75
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Estimate Summary By Project

Contract ID: B14363-12-000-0

Estimate Number:

0045 Pay Period: 08/01/2015

to 08/31/2015

Project Number 162430-.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0020 ROADWAY
0130 621-4021 CONCRETE SIDE BARRIER, TYPE 2A LF 21.000 30.150
348.000 .000
30.150 $.00 $10,492.20
0140 621-4023 CONCRETE SIDE BARRIER, TYPE 2C LF 150.000 227.700
616.000 .000
227.700 $.00 $140,263.20
Category Amount: $172,656.37 $3,670,053.04
Category Number: 0040 BRIDGE CULVERTS
0195 207-0203 FOUND BKFILL MATL, TP II CcYy 934.000 1,579.895
36.500 .000
1,579.895 $.00 $57,666.17
0200 500-3101 CLASS A CONCRETE cYy 1,521.000 1,614.577
358.000 .000
1,614.577 $.00 $578,018.57
0205 511-1000 BAR REINF STEEL LB 157,749.000 187,720.675
0.670 .000
187,720.675 $.00 $125,772.85
0210 603-2048 STN DUMPED RIP RAP, TP 1, 48 IN SY 800.000 1,094.974
67.250 .000
1,094.974 $.00 $73,637.00
Category Amount: $0.00 $835,094.59
Category Number: (0050 DRAINAGE
0230 511-1000 BAR REINF STEEL LB 411,588.000 418,505.145
0.670 .000
418,505.145 $.00 $280,398.45
0235 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 23,608.000 24,025.580
28.250 1,984.500
26,010.080 $56,062.13 $734,784.76
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Pay Period: 08/01/2015
to 08/31/2015

Project Number 162430-.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0050 DRAINAGE
0265 550-1240 STORM DRAIN PIPE, 24 IN, H 1-10 LF 5,634.000 8,003.450
33.500 550.500
8,553.950 $18,441.75 $286,557.33
0290 550-1300 STORM DRAIN PIPE, 30 IN, H 1-10 LF 3,413.000 5,362.330
45.750 348.000
5,710.330 $15,921.00 $261,247.60
0315 550-1360 STORM DRAIN PIPE, 36 IN,H 1-10 LF 2,416.000 2,542.250
57.250 .000
2,542.250 $.00 $145,543.81
0340 550-1420 STORM DRAIN PIPE, 42 IN, H 1-10 LF 1,553.000 2,003.100
79.750 .000
2,003.100 $.00 $159,747.23
0345 550-1421 STORM DRAIN PIPE, 42 IN, H 10-15 LF 128.000 129.500
79.750 .000
129.500 $.00 $10,327.63
0360 550-1480 STORM DRAIN PIPE, 48 IN, H 1-10 LF 458.000 586.100
90.250 .000
586.100 $.00 $52,895.53
0380 550-2180 SIDE DRAIN PIPE, 18 IN, H 1-10 LF 2,073.000 617.500
22.750 40.000
657.500 $910.00 $14,958.13
0390 550-2420 SIDE DRAIN PIPE, 42 IN, H 1-10 LF 145.000 161.000
56.000 .000
161.000 $.00 $9,016.00
0405 550-4124 FLARED END SECTION 24 IN, SIDE DRAIN EA 2.000 3.000
397.000 .000
3.000 $.00 $1,191.00
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Contract ID: B14363-12-000-0 Estimate Number:
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Date: 09/09/2015
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Pay Period: 08/01/2015
to 08/31/2015

Project Number 162430-.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0050 DRAINAGE
0415 550-4218 FLARED END SECTION 18 IN, STORM DRAIN EA 7.000 9.000
522.000 .000
9.000 $.00 $4,698.00
0420 550-4224 FLARED END SECTION 24 IN, STORM DRAIN EA 6.000 6.750
609.000 1.000
7.750 $609.00 $4,719.75
0425 550-4230 FLARED END SECTION 30 IN, STORM DRAIN EA 5.000 5.500
661.000 .000
5.500 $.00 $3,635.50
0430 550-4236 FLARED END SECTION 36 IN, STORM DRAIN EA 5.000 5.500
1070.000 .000
5.500 $.00 $5,885.00
0445 576-1018 SLOPE DRAIN PIPE, 18 IN LF 55.000 165.000
30.750 .000
165.000 $.00 $5,073.75
0455 576-1036 SLOPE DRAIN PIPE, 36 IN LF 87.000 90.500
42.500 .000
90.500 $.00 $3,846.25
0460 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 1,529.000 3,470.944
36.500 .000
3,470.944 $.00 $126,689.46
0470 603-7000 PLASTIC FILTER FABRIC SY 1,514.000 7,218.726
3.750 .000
7,218.726 $.00 $27,070.22
0480 668-1100 CATCH BASIN, GP 1 EA 490.000 371.000
1970.000 39.000
410.000 $76,830.00 $807,700.00
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Pay Period:

08/01/2015

to 08/31/2015

Project Number 162430-.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0050 DRAINAGE
0500 668-2100 DROP INLET, GP 1 EA 58.000 41.000
1510.000 1.250
42.250 $1,887.50 $63,797.50
Category Amount: $170,661.38 $3,009,782.90
Category Number: 0060 EROSION CONTROL
0530 163-0232 TEMPORARY GRASSING AC 60.000 99.795
107.000 .257
100.052 $27.50 $10,705.56
0535 163-0240 MULCH TN 1,230.000 2,116.491
213.000 25.980
2,142.471 $5,533.74 $456,346.32
0560 163-0527 CONSTRUCT AND REMOVE RIP RAP CHECK DA EA 565.000 123.000
/SAND BAGS 229.000 9.750
132.750 $2,232.75 $30,399.75
0590 163-0550 CONSTRUCT AND REMOVE INLET SEDIMENT TF EA 548.000 216.000
121.000 8.250
224.250 $998.25 $27,134.25
0595 165-0010 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 66,850.000 20,650.000
0.500 306.000
20,956.000 $153.00 $10,478.00
0605 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 21,260.000 26,433.000
0.500 478.000
26,911.000 $239.00 $13,455.50
0610 165-0041 MAINTENANCE OF CHECK DAMS -ALL TYPES LF 5,650.000 2,591.000
0.500 184.000
2,775.000 $92.00 $1,387.50
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Contract ID: B14363-12-000-0 Estimate Number: 0045 Pay Period: 08/01/2015
to 08/31/2015
Project Number 162430-.01000
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0060 EROSION CONTROL
0655 165-0105 MAINTENANCE OF INLET SEDIMENT TRAP EA 548.000 261.000
45.500 8.000
269.000 $364.00 $12,239.50
0665 167-1500 WATER QUALITY INSPECTIONS MO 42.000 27.000
648.000 1.000
28.000 $648.00 $18,144.00
0670 171-0010 TEMPORARY SILT FENCE, TYPE A LF 133,700.000 81,504.000
1.550 14.250
81,518.250 $22.09 $126,353.29
0680 171-0030 TEMPORARY SILT FENCE, TYPE C LF 42,520.000 84,332.770
2.550 1,365.000
85,697.770 $3,480.75 $218,529.31
0685 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 4,000.000 14,705.000
1.600 .000
14,705.000 $.00 $23,528.00
0690 700-6910 PERMANENT GRASSING AC 120.000 80.264
799.000 3.974
84.238 $3,175.23 $67,306.16
0695 700-7000 AGRICULTURAL LIME TN 540.000 19.120
32.000 450
19.570 $14.40 $626.24
0700 700-8000 FERTILIZER MIXED GRADE TN 180.000 39.765
107.000 1.545
41.310 $165.32 $4,420.17
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B14363-12-000-0 Estimate Number: 0045
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Pay Period:

08/01/2015

to 08/31/2015

Project Number 162430-.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0060 EROSION CONTROL
0715 716-2000 EROSION CONTROL MATS, SLOPES Sy 156,145.000 188,248.871
0.750 14,436.445
202,685.316 $10,827.33 $152,013.99
Category Amount: $27,973.36 $1,173,067.54
Category Number: 0070 SIGNING AND MARKING
0725 636-1041 HIGHWAY SIGNS, TP 2 MATL, REFL SHEETING, T SF 43.000 515.450
38.250 .000
515.450 $.00 $19,715.96
0810 653-3502 THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, YELI GLF 520.000 1,060.000
0.250 .000
1,060.000 $.00 $265.00
Category Amount: $0.00 $19,980.96
Category Number: (0100 NATURAL STREAM CHANNELS
0925 603-1024 STN PLAIN RIP RAP, 24 IN sy 413.000 3,745.878
33.750 .000
3,745.878 $.00 $126,423.38
Category Amount: $0.00 $126,423.38
Category Number: (0020 ROADWAY
0995 500-9999 CLASS B CONC, BASE OR PVMT WIDENING cYy 500.000 54.755
77.250 .262
55.017 $20.24 $4,250.06
1085 668-4300 STORM SEWER MANHOLE, TP 1 EA 1.000 8.750
1620.000 .500
9.250 $810.00 $14,985.00
1100 632-0003 CHANGEABLE MESSAGE SIGN, PORTABLE, TYF EA 6.000 7.000
7620.000 .000
7.000 $.00 $53,340.00
Category Amount: $830.24 $72,575.06
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Pay Period:

08/01/2015

to 08/31/2015

Project Number 162430-.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0110 ASPHALT CEMENT PRICE ADJUSTMENT
9000 109-0300 PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -593,197.170
1.000 -26,392.370
-619,589.540 $-26,392.37 ($619,589.54)
(IN# 1)
Category Amount: $-26,392.37 $-619,589.54
Category Number: (0020 ROADWAY
9080 670-1080 WATER MAIN, 8 IN LF .000 334.000
50.000 .000
334.000 $.00 $16,700.00
9085 670-1120 WATER MAIN, 12 IN LF .000 2,360.000
65.000 .000
2,360.000 $.00 $153,400.00
9115 670-5620 WATER SERVICE LINE, 3/4 IN LF .000 235.000
29.250 .000
235.000 $.00 $6,873.75
Category Amount: $0.00 $176,973.75
Category Number: 0060 EROSION CONTROL
9165 163-0528 CONSTRUCT AND REMOVE FABRIC CHECK DAN LF .000 2,677.500
3.950 .000
2,677.500 $.00 $10,576.13
9170 163-0543 CONSTRUCT AND REMOVE STONE FILTER BER LF .000 2,088.750
56.000 .000
2,088.750 $.00 $116,970.00
9175 165-0112 MAINTENANCE OF STONE FILTER BERM LF .000 1,897.000
17.000 40.000
1,937.000 $680.00 $32,929.00
Category Amount: $680.00 $160,475.13

Project Total Amount:

$891,847.92

$31,807,952.08



